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Pond Water Management Interim Measures/lnterim R e m d d  Action Decision Document 

T. G. Hedahl, Director 
Waste Management 
EG&G Rocky Flats, Jnc. 

Reference: Memorandum from Hedahl to Silverman, (TGH-318-94), dtd 7/27/94, subject: 
Pond Water Management hterim Measures/fnterim Remedial Action Decision 
Document 

This memo is in response to the referenced memo. Since the administrative issues regarding 
the Interim Measuresflnterim Remedial Action (IM/IRA) could not be resolved with the 
regulatory agencies by mid-June as expected, the September 2, 1994 date cannot be achieved. 
Thus, the new delivery date of the decision document to DOE will be on September 30, 1994. 
Also, weekly meetings with EG&G will be conducted for a concurrent review while the 
document is  being developed. This process will allow the original delivery date, October- 14, 
1994, to the agencies to be achieved. 

A response to the unresolved issues listed by EG&G in the above memo w i l  be forwarded 
shortlv. If you have any questions, please cdl Gail Hill at extension 3424 or Annette Mxquez 
at extension 6247. 

Jesse Roberson 
Acting Assisunt blrinafer 
Environment ai Res  toration 

cc: 
M. Silverman, W M ,  RFf;O 
G. Hill, EGD, RFFO 
A. Marquez, EGD, RFFO 
G. Litus, BAI? RFFO 
S. Stiger, EGgLG 
G. Setlock, EG&G 
S. Marshall, EG&G 
G. Porter, EG&G 
E. Mast, E G k G  
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